Dec FN2	Jan FN1	Jan FN2	Feb FN1	Feb FN2	Mar FN1	Mar FN2	Apr FN1	Apr FN2	May FN1	May FN2	Jun FN1	Jun FN2	Jul FN1	Jul FN2	Aug FN1	Aug FN2	Sep FN1	Sep FN2	Oct FN1
24	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
		A211	2×CAD	GS+SIM	GS+SIM	GS+SIM	GS+SIM	LT-CAD	LT-CAD	LT-FO	LT-FO								
				A211	2×CAD	GS+SIM	GS+SIM	GS+SIM	GS+SIM	LT-CAD	LT-CAD	LT-FO	LT-FO						
				A211	2×CAD	GS+SIM	GS+SIM	GS+SIM	GS+SIM	LT-CAD	LT-CAD	LT-FO	LT-FO						
							A211	2×CAD	GS+SIM	GS+SIM	GS+SIM	GS+SIM	LT-CAD	LT-CAD	LT-FO	LT-FO			
							A211	2×CAD	GS+SIM	GS+SIM	GS+SIM	GS+SIM	LT-CAD	LT-CAD	LT-FO	LT-FO			
							A211	2×CAD	GS+SIM	GS+SIM	GS+SIM	GS+SIM	LT-CAD	LT-CAD	LT-FO	LT-FO			
								A211	2×CAD	GS+SIM	GS+SIM	GS+SIM	GS+SIM	LT-CAD	LT-CAD	LT-FO	LT-FO		
										A211	2×CAD	GS+SIM	GS+SIM	GS+SIM	GS+SIM	LT-CAD	LT-CAD	LT-FO	LT-FO